



Title	Limits	Status
Segment 1	S. Mays St to Lawnmont Dr	Complete
Segment 2	Lawnmont Dr to Windy Park Dr	Under Design, Construction TBD
Segment 3	Windy Park Dr to Double Creek Dr	Construction Began 9/24 (24 Month Duration)
Segment 4	Double Creek Dr to Meister Ln	Under Design, Construction TBD
Segment 5	Rusk Rd to Via Sonoma Trail	Under Design, Construction TBD
Segment 6	Via Sonoma Trail to Red Bud Ln	Construction to Begin Early 2025 (26 Month Duration)



Gattis School Road Segments

Round Rock Public Works Department

September 2024

